NEASC FOCUS:
Timeline October 2011-October 2012

TASK Oct 2011 Dec 2011 |Jan 2012 March 2012 |April 2012 June 2012 [July 2012  Oct 2012

Project Rollout

Preparation:
* Kickoff |
e Subcommittee member selection ‘
e Data first and E&S forms (12/12)
Conduct Self-study and complete
subcommittee reports
» Description
e Appraisal
e Projection

Nov 28-Feb 1 ‘

Compile Executive Summary (100 pages)

Opportunities for Public Comment

Host NEASC team Chair on Campus
for Preliminary Site Visit

Disseminate report (10 weeks prior to
Survey team visit)

Site Preparation for Comprehensive
Evaluation Visit

Comprehensive Evaluation Visit
October 21-24, 2012

*

post link on website
http://www.umassmed.edu/neasc

Chancellor
Provost
Steering Committee

August 2012

.

Head of System
Chanceiior
Provost

24,2012  Board of Trustees
Steering Committee
Faculty, staff, students

October 21
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